MODULE 4 - PROJECT PLANNING & SCHEDULING

Slide 1/5

Step 1: Agile Methodology

AGILE METHODOLOGY

Use Agile to plan CRICKSTATS in iterative sprints — flexible, collaborative, and continuously improving.

Scrum
- Daily Standups
- Sprint Planning & Sprint Review
- Retrospective for improvement

Kanban
- Visual Board for tasks
- WIP Limit: 3 tasks
- Flow tasks continuously

Sprints
- 2-Week Sprints
- Timeboxed delivery
- Regular feedback & adjustments

AGILE BOARD — CRICKSTATS

BACKLOG	TO DO	IN PROGRESS	REVIEW / QA	DONE
Build Player Stats API — P1 • High	Create Data Ingestion Pipeline — P2 • Medium	Develop Batting Average Chart — 65% — Working on it • Assigned to Dev	QA: Performance Metrics Test — Peer review • Testing	Setup Project Repository — Completed ✓

SPRINT ROADMAP

Sprint 1
Data Collection
Week 1–2 • Gather match & player data
• Setup database schema

Sprint 2
Feature Development
Week 3–4 • Build stats calculations
• Create dashboard views

Sprint 3
Analytics & Testing
Week 5–6 • Analytics & insights
• Testing & optimization

Velocity: 24 Story Points / Sprint

Key Practice: Daily Standup @ 9:00 AM

Goal: Deliver MVP in 3 Sprints

MODULE 4 - PROJECT PLANNING & SCHEDULING

Slide 2/5

Step 2: Divide into Sprints

Sprint Breakdown — Development Timeline

CRICKSTATS project is divided into three 2-week sprints to design, build, and deliver the module incrementally.

SPRINT 1 — DATA COLLECTION (Week 1–2)

Goal:
Collect and prepare core data for analysis

Key Tasks:
- Gather historical match & player data
- Setup SQuite database & schema
- Clean & validate dataset for accuracy

Duration: 2 Weeks • Team: Data / Backend

Deliverable: Structured Data Source

SPRINT 2 — FEATURE DEVELOPMENT (Week 3–4)

Goal:
Build core features & dashboard interface

Key Tasks:
- Develop batting average & strike rate calculations
- Create interactive player stats dashboard UI
- Implement filtering by match, player, season

Duration: 2 Weeks • Team: Frontend / Analytics

Deliverable: Interactive Dashboard MVP

SPRINT 3 — ANALYTICS & TESTING (Week 5–6)

Goal:
Analyze data, test, and optimize performance

Key Tasks:
- Build performance insights & visualization charts
- Conduct QA testing & bug fixes
- Optimize speed & deploy final version

Duration: 2 Weeks • Team: QA / DevOps

Deliverable: Final Analytics Platform

Total Duration: 6 Weeks
3 Sprints • 2 Weeks Each

Sprint Cadence: 2-Week Cycles
Review • Demo • Retrospective

Outcome: Working Product by Sprint 3
Ready for Presentation & Evaluation

Planning: Sprint Kickoff Meeting

Team: 4 Members — Agile Roles

Risk Mitigation: Weekly Review

Focus: Incremental Delivery

Slide 3/5

MODULE 4 - PROJECT PLANNING & SCHEDULING

Step 3: Product Backlog & User Stories

PRODUCT BACKLOG & USER STORIES

Capture key user stories for CRICKSTATS, prioritized and ready for sprints using Kanban-style backlog.

PRODUCT BACKLOG

Prioritized list of features & requirements for CRICKSTATS

Player Stats API Integration — P1 • MUST HAVE
Story: Backend • Estimated: 5 SP
Build API to fetch and store player stats from dataset

Interactive Batting Dashboard — P2 • HIGH
Story: Frontend • Estimated: 8 SP
Design interactive dashboard to view batting stats with filters

Match Performance Comparison — P3 • MEDIUM
Story: Analytics • Estimated: 5 SP
Compare player vs player performance across matches

Export Report to PDF — P4 • LOW
Story: Utility • Estimated: 3 SP

Live Match Feed Integration — P5 • NICE TO HAVE
Integrate live match feed for real-time updates

USER STORIES

Written in standard: As a [user] I want [goal] so that [benefit]

User Story #1
Coach
"As a coach, I want to view each player's batting and bowling stats, so that I can analyze strengths and weaknesses to improve team performance."
Priority: P1 • Acceptance: Display stats with chart & filter

User Story #2
Manager
"As a manager, I want to compare multiple players' performance side-by-side, so that I can make data-driven selections for the team."
Priority: P3 • Acceptance: Comparison chart with metrics

User Story #3
Analyst
"As an analyst, I want to export filtered stats data to PDF, so that I can share insights in reports with stakeholders."
Priority: P4 • Acceptance: PDF export button downloads report

Total Stories: 5 • Total SP: 25
Story Points Estimated

Prioritization: MoSCoW Method
Must, High, Medium, Low, Nice-to-Have

Backlog Status: Ready for Sprint 1 & 2
Top 2 P1 & P2 planned

Definition of Ready Applied
Clear • Testable • Estimated

MODULE 4 - PROJECT PLANNING & SCHEDULING

Slide 4/5

Step 4: Assign Tasks to Team

TEAM ASSIGNMENT BOARD

Assign sprint tasks to team members based on roles, skills, and responsibilities for CRICKSTATS project.

PM — Alex
Project Manager
Role: Project Manager • Scrum Master

Assigned Tasks:
- Sprint Planning & Backlog Prioritization
- Daily Standup Facilitation & Reporting
- Stakeholder Updates & Risk Tracking

Allocation: 100% • Status: Active
Tasks: 3 Active

DV — Riya
Developer
Role: Backend / Fullstack Dev

Assigned Tasks:
- Build Player Stats API Integration
- Develop Batting Average Calculation Logic
- Setup Database & Data Pipeline

Allocation: 100% • Status: In Progress
Tasks: 3 Active • 65% Done

UX — Sam
UI/UX Designer
Role: UI/UX Designer

Assigned Tasks:
- Design Interactive Dashboard UI/UX
- Create Wireframes & Visual Prototypes
- Ensure Responsive & Accessible Design

Allocation: 100% • Status: In Review
Tasks: 3 Active • 40% Done

QA — Jordan
QA Tester
Role: Quality Assurance Tester

Assigned Tasks:
- Create Test Cases & Scenarios
- Perform QA on Dashboard & Data Functions
- Bug Reporting & Regression Testing

Allocation: 100% • Status: Scheduled for Sprint 3
Tasks: 3 Planned • 0% Done

Total Team: 4 Members
Cross-functional Agile Team

Total Tasks Assigned: 12
3 Tasks per Member

Workload: Balanced
Even distribution across sprints

RACI: Clear Ownership
Responsible • Accountable • Consulted • Informed

MODULE 4 - PROJECT PLANNING & SCHEDULING

Slide 5/5

Step 5: Schedule Sprints & Milestones

PROJECT SCHEDULE & MILESTONES

6-week project plan with sprint durations, milestones, and key deadlines visualized in Gantt chart & timeline.

GANTT CHART — SPRINT & TASK TIMELINE



Duration: 6 Weeks Total • Start: Week 1 • End: Week 6 • Key Review at end of each sprint

SPRINT DURATION & CALENDAR

- **Sprint 1**
  Jan 6 – Jan 19 • 2 Weeks • Kickoff & Planning
- **Sprint 2**
  Jan 20 – Feb 2 • 2 Weeks • Development & Build
- **Sprint 3**
  Feb 3 – Feb 16 • 2 Weeks • Testing & Release

Review Meetings: End of each Sprint

KEY MILESTONES & DEADLINES

- **M1** Data Collection Complete
  Jan 19 • Data validated & imported
- **M2** Feature Development Completed
  Feb 2 • Dashboard & calculations live
- ★ QA & Testing Signed Off
  Feb 14 • All tests passed • Bugs resolved
- **M4** Project Delivery & Presentation
  Feb 16 • Final report & demo ready

Project Deadline: Feb 16
Final Delivery to Client

Deliverables: 3 Sprints + Final Report
All goals completed on time

Risk Buffer: 1 Week Buffer Planned
For testing & revisions

Success Criteria: MVP Delivered
Ready for Presentation

CRICKSTATS • Module 4 • Project Planning & Scheduling • Project Timeline & Milestones — Project Complete ✓